

2008 DOCSIS®, PacketCable™, CableHome® and OpenCable™ Certification Wave Schedule

Cert Wave	DOCSIS 3.0 CMTS Wave (Bronze, Silver, Full)	DOCSIS, PacketCable ECNs accepted as of	OC ECNs accepted as of	Headend Products	CPE Products	Certification Board Meetings		
				Applications, Docs and Equipment Due	Applications, Docs and Equipment Due	DOCSIS and CableHome	PacketCable	OpenCable
				DOCSIS CMTS, PacketCable CMTS, CMS, MGC, MG, Policy Server, Integrated Core, RST Application Server	CM, PS, E-MTA, E-DVA, OpenCable Devices			
CW57	B S F	Oct 26	Oct 12	Jan 24	Jan 24	April 15	April 16	April 17
CW58	B S F	-	-	Feb 19-20	Feb 21	May 6	May 7	May 8
CW59	S F	Jan 18	Dec 21	March 24-26	March 27	June 3	June 4	June 5
CW60	S F		-	April 21-23	April 24	June 24	June 25	June 26
CW61	S F	-	March 14	June 9-11	June 12	Aug 14	Aug 14	Aug 14
CW62	S F	April 25/May 30*	-	July 7-9	July 10	Sept 9	Sept 10	Sept 11
CW63	S F	-	May 30	Aug 25-27	Aug 28	Oct 28	Oct 29	Oct 30
CW64	S F		-	Sept 22-24	Sept 25	Dec 2	Dec 3	Dec 4

* ECN cutoff date for PacketCable 2.0 and PacketCable Residential SIP Telephony

Vendor Meetings 2008: May 7, October 8

Vendor meetings are open to all vendors who have signed a Non-Disclosure Agreement (NDA).
 Certification/Qualification testing labs are limited to CableLabs Staff ONLY
 Certification Board Meetings are limited to the Certification Board Team ONLY

Last Updated: 7-24-08: Subject to change